

UNIT – IV: PROJECT PLANNING AND CONTROL

1) Project scheduling primarily helps in:

- A) Cost reduction only
- B) Time management
- C) Risk elimination
- D) Quality control only

Answer: B

2) A network diagram is used to:

- A) Estimate costs
- B) Show project activities and relationships
- C) Recruit employees
- D) Prepare financial statements

Answer: B

3) The Critical Path represents:

- A) Shortest project path
- B) Most expensive activities
- C) Longest duration path in the network
- D) Least important activities

Answer: C

4) Activities on the critical path have:

- A) Maximum float
- B) Minimum cost
- C) Zero float
- D) Negative float

Answer: C

5) Monitoring and control are performed to:

- A) Delay project completion
- B) Compare actual progress with planned progress
- C) Increase project risk
- D) Reduce communication

Answer: B

6) Agile Project Management emphasizes:

- A) Rigid planning
- B) Flexibility and iterative development
- C) No customer involvement
- D) Long development cycles

Answer: B

7) Scrum is a:

- A) Financial tool

- B) Quality standard
- C) Agile framework
- D) Scheduling software

Answer: C

8) Lean Production mainly focuses on:

- A) Increasing waste
- B) Eliminating waste
- C) Increasing inventory
- D) Delaying production

Answer: B

9) Which technique is used for network analysis?

- A) CPM
- B) SWOT
- C) PEST
- D) BCG

Answer: A

10) Quality management in projects aims at:

- A) Meeting customer requirements
- B) Increasing project duration
- C) Increasing costs
- D) Reducing workforce

Answer: A

11) Quality Management focuses on:

- A) Meeting customer requirements
- B) Increasing costs
- C) Reducing standards
- D) Increasing delays

Answer: A

12) Network analysis helps in:

- A) Project scheduling
- B) Salary calculation
- C) Market forecasting
- D) Tax computation

Answer: A

13) Float represents:

- A) Extra time available
- B) Project cost
- C) Profit margin
- D) Resource quantity

Answer: A

14) Which technique uses activity networks?

- A) CPM

- B) SWOT
- C) PEST
- D) ARR

Answer: A

15) Agile projects are completed through:

- A) Iterations
- B) One-time execution
- C) Random scheduling
- D) Sequential closure

Answer: A

16) Scrum meetings held daily are called:

- A) Workshops
- B) Daily Stand-ups
- C) Audits
- D) Reviews

Answer: B

17) Lean production originated from:

- A) Toyota Production System
- B) NASA
- C) Microsoft
- D) ISRO

Answer: A

18) Project execution follows:

- A) Planning
- B) Closure
- C) Evaluation
- D) Auditing

Answer: A

19) Project control is essential for:

- A) Achieving project objectives
- B) Increasing risk
- C) Increasing delays
- D) Avoiding communication

Answer: A

20) Quality assurance is a part of:

- A) Quality Management
- B) Risk Analysis
- C) Financial Planning
- D) Marketing

Answer: A