

UNIT-IV

S.No	Questions	BTL	CO	PO
Part–A(Short Answer Questions)				
1	What is Scheduling?	L1	CO4	1
2	Define Network Diagram.	L1	CO4	1
3	What is Network Analysis?	L1	CO4	1
4	Define Critical Path.	L2	CO4	2
5	What is CPM?	L1	CO4	1
6	Define Quality Management.	L1	CO4	1
7	What is Agile Project Management?	L1	CO4	1
8	What is Scrum?	L1	CO4	1
9	Define Sprint.	L2	CO4	2
10	What is Lean Production?	L2	CO4	2
Part–B(Long Answer Questions)				
1	Explain the steps involved in Project Planning.	L4	CO4	3
2	Discuss Project Scheduling and its importance.	L4	CO4	2
3	Explain Network Diagrams with examples.	L4	CO4	3
4	Describe Network Analysis techniques.	L5	CO4	3
5	Explain Critical Path Method (CPM) with suitable example.	L4	CO4	3
6	Discuss Quality Management in Projects.	L4	CO4	3
7	Explain Project Execution, Monitoring, and Control.	L4	CO4	3
8	Explain Agile Project Management principles.	L4	CO4	3

Blooms Taxonomy Level (BT) (L1–Remembering; L2–Understanding; L3–Applying; L4– Analyzing; L5–Evaluating; L6–Creating)